2065 Concept Before Capital Capital Before Everything Else

Product Book · https://kb.jeffreysummers.com/docs/2065-concept-before-capital-capital-before-everything-else/

The single most dangerous moment in the pre-opening process is the gap between what an operator thinks their project will cost and what it actually costs. I've seen it close operators who had good concepts, good sites, and genuine ability. They ran out of money before they opened — or opened with so little reserve that the first slow month put them underwater.

The capital and construction budget is not a formality. It is the document that tells you whether your restaurant is feasible. It has to be built honestly — with actual bids and real numbers, not optimistic assumptions. The moment you start working backwards from the number you want to see, the document stops working for you and starts lying to you.

At month eleven you build that budget. At month eight you update it with actual contractor bids. The gap between those two numbers is one of the most informative data points in the entire pre-opening process. If construction costs came in thirty percent over the initial estimate, you have a choice to make — before you've signed the construction contract, before you've spent the money, while you still have options. Most operators who blow their opening budgets made this recalculation at month eight and convinced themselves the overage was manageable. It wasn't.

The companion discipline is the sales-to-investment analysis. The target — and this is a real target, not an aspiration — is to have your minimum annual sales projection equal to at least your total capital investment. If total startup costs are $900,000, your conservative first-year projection needs to support that number. If it doesn't, you are either overcapitalizing the project or you have chosen the wrong site. Neither problem gets easier once you've signed the lease.

Your CPA and your attorney are not vendors you hire at month nine when things get complicated. They are professionals who should be active from month eleven forward, shaping the financial structure and protecting it. Find firms with direct restaurant experience. The business entity decision — LLC, S-Corp, the structure of any investor relationships, your buy-sell agreement if you have partners — all of it gets settled before you start signing construction contracts and vendor agreements. These are not afterthoughts. They are the architecture the rest of the build sits on.